

DATE

S E C R E T

ROUTING

1	CMD	9	DSA
2	L/M	10	
3		11	
4		12	
5		13	
6	R/D	14	
7	D/B	15	
8	R/B	16	

TO

FROM

ACTION

INFO

IN 89232

OSA 1-20 H

TO

INFO

CITE

25X1A S E C R E T 101747Z CITE 357025X1A INFO

25X1A

IDEALIST LOGS MAINT

25X1A

REF: 6340

SUBJ: CONVERSION SCHEDULE REVISIONS

25X1A CONCURS WITH PROPOSED REVISION WITH THE FOLLOWING EXCEPTIONS.

ARTICLE 394 INBOUND ON 6 FEB 67 IS TO BE REDELIVERED ON 26 JUNE 67. (THIS IS THE TWO PLACE ARTICLE WHICH REQUIRES A TOTAL OF 20 WEEKS FOR CONVERSION.)


ARTICLE 375 INBOUND ON 26 JUNE 67 IS TO BE REDELIVERED ON 21 AUG 67. THIS ARTICLE WILL BE IN FOR INSTALLATION OF THE "B" ENGINE PROVISIONS, INCLUDING THE SHORT INLET DUCTS.

THIS MODIFICATION ON ARTICLE 375 IS NOT UNDER CONTRACT AT THIS TIME BUT WILL BE NEGOTIATED.

CONVERSION CHART WILL BE REVISED AND REISSUED.

S E C R E T TOR 101846Z NOV 66

S E C R E T



REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED. COPY NO.

Approved For Release 2002/09/03 : CIA-RDP69B00279R000200130033-4